

PM3 key features

PM3's Outcome-Driven view of all your initiatives maximises the value of all your programme and project investments. This means you always have:

- ✔ The right portfolio of initiatives
- ✔ Which have been planned right so you know you can deliver them
- ✔ Which are governed right to make sure they all stay on track
- ✔ Leading to achieving the right outcomes for your business



Right Portfolio


PM3 adds value by helping you identify the Right Portfolio - the optimal mix of projects and programmes that'll deliver the right outcomes for your business.

PM3's Business Priority Matrix shows the portfolio of proposed business projects that have been assessed according to their relative value, risk and payback period. Projects towards the top right of the matrix are Gold priority. They're valuable and low risk. These are the projects that you're most likely to invest in.



Once the optimal portfolio's agreed you can plan the projects and programmes, then track and govern their progress.

Right Planning



PM3 adds value by helping you do the Right Planning. Top-down, outcome-driven planning allows key stakeholders to agree important business milestones before planning and scheduling tasks.

PM3 provides powerful resource and financial capacity planning tools so you can avoid any bottlenecks or shortfalls. It also allows you to explore alternative 'what if' scenarios, like increasing headcount or delaying projects, to help you find the optimum mix for delivery.



Of course, PM3 also supports traditional bottom-up task planning, scheduling and Gantt charts, and has a two-way interface with Microsoft Project.



Right Governance

PM3 adds value by helping you apply the Right Governance to your in-flight initiatives.


PM3 maintains an objective and consistent status of all programmes and projects in your organisation. It takes a manager less than 5 minutes to do a weekly status update of any plan.

PM3 provides configurable Governance Gateways. These are key control points in the project life cycle at which quality and viability can be assessed.

Once you've established your Governance "drumbeat" of regular reporting, it's easy to see how things are progressing.



Right Outcomes



PM3 adds value by helping you achieve the Right Outcomes for your business. Firstly, it allows you to track monthly, the extent to which your planned benefits have been realized.



PM3 supports effective communications by allowing the drumbeat reports to be scheduled for automatic delivery with a unique facility to escalate anything critical to senior management (e.g. risks, issues, milestones) so they stay focused on the big picture.

And finally it allows you to measure and demonstrate the success of completed projects.

Five reasons to use PM3

- ✓ One version of the truth
- ✓ Optimised portfolio of programmes and projects
- ✓ Improved planning – high-level and detail
- ✓ Smarter governance – outcome focussed
- ✓ Reduced number of failed initiatives

To find out how PM3 could benefit your organisation, please contact Bestoutcome on info@bestoutcome.com or call us on 01753 885864.